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Town of Enfield
WPCF Upgrade

Work Completed 6/3/2019 to 6/7/2019  

• Continued to install pipe supports and conduit at the 

Biological Reactors

• Backfilled 10” WAS line near the Operations Building

• Poured concrete footings and walls for the front stairs of the 

Operations Building 

• Continued to install bridges, rails, and equipment at the 

Gravity Thickeners

• Received walkways and stairs for the Gravity Thickeners

• Continued to backfill and compact ductbanks at the 

Headworks Building

• Began installing FRP baffles and supports on Bioreactor #1

• Excavated ductbanks and installed PVC conduit in driveway

• Continued to demolish equipment and clean out Biological 

Reactor #1

• Continued to set up trailer for Enfield WPC Staff

Weekly Construction Update June 10th, 2019 
Enfield WPCF Upgrades
CWF # 671  Project #227363.08

Next monthly meeting 6/11/2019

Next weekly meeting 6/18/2019

Work Planned for 6/10/2019 to 6/14/2019  

• Continue to backfill and compact ductbanks at the Headworks 

Building

• Continue construction on the front stairs and ramps at the 

Operations Building

• Continue to demolish equipment and clean out Biological 

Reactor #1

• Continue to install bridges, rails, and equipment at the Gravity 

Thickeners

• Install new bar screen and relocate influent channel grinder at 

the Headworks Building

• Continue to install FRP baffle sections, support materials and 

conduits at the Biological Reactors

• Continue to set up trailer for Enfield WPC Staff

• Continue to excavate and backfill driveway ductbank

• Begin to demolish Secondary Clarifier #4 and install new 

mechanism


